

CHANGE ORDER REQUEST FORM

Date:	07/24/2023			ge Order #:	01	
Contract #: ject Name & No.:	3230498 CWW2003 North	Wastewater Treati		epartment:	Engineering	
geet ivallie & ivo		ifiers Rehabilitation		cinents		
	G 1 D .			DI	0.4.40	
Requested By: Carla Barrios Consultant: Carollo Engineers, Inc.			Contra	Phone Ext		
Consultant	: Carollo Enginee	ers, inc.	Contrac	t Date/Time	: _12/15/2022	
	·					
Change Order D						
submittal, the additional rel for both stori	e City identified ad habilitation items ir mwater clarifiers, a	new sum pumping sy	replacement of slucystem for both Storr	to the scope lge overflow nwater clarit		
Price Impact:						
_	A. Original Contract Amount:			\$407,037.00		
B. Curren	B. Current Change Order Amount:*			\$83,537.00		
C. Previous Change Orders:			\$	\$0.00		
D. Cumulative Change Order Amount (B + C): **			\$	\$83,537.00		
E. Percent of Original Contract (D ÷ A):			2	20.52%		
F. Revised Contract Amount (A+D): ***			\$	\$490,573.00		
*** If new purch: \$50,000, change of Schedule Impact Origina Currer Previous	ase order total (Line order must be taken	ays): 365 ays): 21 ays): 0	and original purcha	nse order am	c: 12/15/2023	
		APPR	OVALS			
Consultant App	roval:	Imbu m	Batson	Date:	07/24/2023	
Project Manage	r/Engineer (EOR):	Care A		Date:	07/24/2023	
Department App	oroval:	Imbor Me Careall Kata Chafo		Date:	07/24/2023	
Citv Manager A	pproval:			Date:		