


## Project Background

- Sanitary Sewer Evaluation Survey and Infiltration/Inflow (Study) completed
- It identified areas that were experiencing high volumes of infiltration and line segments needing repair
- Areas were ranked by importance A thru D with Project A being the higher priority and D a lower priority
- Project A thru C have been completed and Project D Package #1 is underway Package #2 now ready for construction

## Project Scope

- Rehabilitation of approximately 11,125 linear feet of wastewater mains 6-inch thru 15-inch by pipebursting method
- Manhole rehabilitation with coatings
- Television inspection
- Service reconnections

# Work Area Map



## Contractor Selection

- Bid Advertised August 1 & 8, 2018
- Six (6) Bids Opened August 23, 2018
- Engineer's Estimate \$620,000.00

Contractor	Total Bid
T Construction, LLC	\$631,415.00
Vortex Turnkey	\$647,365.00
Lopez Utilities Contractor, LLC	\$667,872.00
PM Construction & Rehab, LLC	\$731,635.00
Horseshoe Construction, INC.	\$755,145.00
Reliance Construction Services, LP	\$819,536.50

## **Project Budget & Schedule**

- **Available Budget: \$706,104.00 CIP WW1601**
- **Construction Contract: \$631,415.00**
- **Notice to Proceed: October 2018**
- **Contract Duration: 120 Calendar Days**
- **Substantial Completion: March 2019**



## **Project Impacts & Notification**

- **No Anticipated Service Interruptions**
- **Potential Backyard Entry**
  - **Service Connections**
  - **Possible excavations**
- **Notification Plan per policy CO-110 City Wide Project**
  - **COSL Website**
  - **Construction Notice Mail Outs**
  - **Door to door visits and door hangers**
  - **Minimum 48 hours advance notification for backyard entry**

## **Request for Approval**

- **Authorize Construction Contract with T Construction LLC in the amount of \$631,415.00 for CIP WW1601 Collection System Rehabilitation Project D (Package # 2)**

# Questions